

Acceptance Testing

UAT Execution & Report Submission

Date	27 July 2026
Team ID	ServiceNow Metro Ticket Booking Team
Project Name	Digitize Metro Ticket Booking using ServiceNow
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the Digitize Metro Ticket Booking using ServiceNow project at the time of release to User Acceptance Testing (UAT).

The UAT validates the complete metro ticket booking process, including station selection, travel details, automatic fare calculation, digital ticket generation with QR code, workflow automation, notifications, and ticket status handling. The objective is to confirm that the solution meets the expected functional and user requirements before final deployment.

2. Defect Analysis

This report shows the number of resolved or closed defects identified during testing, categorized by severity and resolution.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	1	0	1
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	1	2	1	4
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	1	3	1	5

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and remain untested for the major functional areas of the Digitize Metro Ticket Booking using ServiceNow project.

Section	Total Cases	Not Tested	Fail	Pass
Service Catalog / Ticket Booking	6	0	0	6
Station Selection & Travel Details	4	0	0	4
Fare Calculation	3	0	0	3
Flow Designer / Workflow Automation	4	0	0	4
Digital Ticket & QR Code Generation	4	0	0	4
Notifications	3	0	0	3
Ticket Status & Record Management	3	0	0	3
User Acceptance / End-to-End Validation	3	0	0	3

Section	Total Cases	Not Tested	Fail	Pass
Total	30	0	0	30

4. UAT Conclusion

The UAT execution confirms that the major functional requirements of the Digitize Metro Ticket Booking using ServiceNow project have been validated successfully. Users can submit a metro ticket booking request through the Service Catalog, select source and destination stations, provide travel details, calculate the applicable fare, and receive a digital ticket with a QR code. The automated flow and notifications support a smooth and efficient ticket booking experience.

Based on the completed test cases and the results recorded in this report, the solution is considered ready for final review and deployment, subject to project team approval.